New York: taxis travels and fare

					Marked Day:	1 Real Start Real Start Real (out of plan) % Completed (out of plan)
Task	Start	Last of the Task	Real Start	Real Last	PERCENT COMPLETED	DAY 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60
Data Acquisition	1	2	0	0	0%	
Data Cleaning	2	2	0	0	0%	
Exploratory Data Analysis (EDA)	3	2	0	0	0%	
Feature Engineering	4	2	0	0	0%	
Models Selections	6	2	0	0	0%	
Pre-process of the models	7	3	0	0	0%	
Fare Prediction	9	6	0	0	0%	
Time Prediction	15	6	0	0	0%	
Models Testing	21	2	0	0	0%	
API's Development Pipelines	22	3	0	0	0%	
connections	25	3	0	0	0%	
Back-End	27	6	0	0	0%	
Front-End	27	6	0	0	0%	